REGION 1

Warranted New Signal Locations

Updated 1/13/08 by LM

REGION / STATE WARRANT COMMENTS PACKAGE PROJECT AUTHORITY
DISTRICT ROUTE / LOCATION PM  STUDY # DATE DATE STATUS NUMBER NUMBER PIN
1 SR-252 (1000 West) & 1000 South, Logan CM  1-204-07 10/23/07 CONST MAR. 09 11/6/07 DESIGN S-0252(6)0 70829 6457
1 SR-252 (1000 West) & 1400 South, Logan CM  1-205-07 10/23/07 CONST MAR. 09 11/6/07 DESIGN S-0252(6)0 70829 6457
1 SR-60 & River Park Dr., Riverdale City JS 1-028-07 10/25/07 CONST MAR. 09 11/28/07  DESIGN S-R199(36) 90289 6856
1 SR-97 (5600 South) & 2050 West, Roy JS 1-172-07 10/25/07 REMOVE SIGNAL 11/28/07 CONSTRUCTION S-R199(36) 90289 6856
1 SR-97 (5600 South) & 2200 West, Roy JS 1-172-07 10/25/07 CONST MAR. 09 11/28/07 CONSTRUCTION S-R199(36) 90289 6856
1 SR-68 (Redwood Rd) & 600 North, North Salt Lake RH  1-242-07 12/3/07 CONST MAR. 09 2/1/08 DESIGN S-0068(51)65 90292 6905
1 SR-107 (300 N) and 3000 W, West Point MR  1-117-06 2/21/08 CONST MAR. 09 2/21/08 DESIGN S-R199(19) 90240 5774
1 * SR-204 (Wall Ave.) & North Street, Harrisville 1-205-08 10/27/08 11/10/08  DESIGN S-204(8)5 90358 7441
1 * SR-68 & 500 South, Bountiful CM  1-235-08 10/27/08 REGION PROJECT 11/10/08  WARRANTED L e
1 * SR-108 & SR-73 Hinckley Drive Extension, Ogden L 10/27/08 REGION PROJECT 11/10/08 WARRANTED STP-0079(2)0 ..o 2578
Warranted Left-Turn Phasing
REGION / WARRANT COMMENTS PACKAGE PROJECT AUTHORITY
DISTRICT LOCATION PM  STUDY # DATE DATE STATUS NUMBER NUMBER PIN
1 * SR-126 & SR-79 Hinckley Drive Extension, Ogden - 10/27/08 1 PROJECT: DBLLT NB,W 11/10/08 WARRANTED STP-0079(2)0 2578
1 * SR-273 & 200 North, Kaysville CM  1-212-08 10/27/08 DBL LT NB, EB 11/10/08  WARRANTED e e
Warranted "Hold" List
REGION / WARRANT
DISTRICT LOCATION PM  STUDY # DATE COMMENTS STATUS INFORMATION
1 US-91 & I-15 SB Ramps, Perry/Brigham City 1-160-06 ON-HOLD 1/22/07 ON-HOLD Region 1 will evaluate funding alternatives
REGION 2

Prepared by UDOT Division of Traffic and Safety

1/13/2009
Page 1



Warranted New Signal Locations

REGION / WARRANT COMMENTS PACKAGE PROJECT AUTHORITY
DISTRICT LOCATION PM  STUDY # DATE DATE STATUS NUMBER NUMBER PIN
2 SR-282 & Federal Way Ped Beacon, University of Utah RH  2-033-06 02/20/08 ...l 4/7/08 DESIGN S-282(10)2 90308 7064
2 SR-71 (12600 S) & 3800 West, Riverton --- 2-099-08 9/11/08 NEW HOSPITAL ACCESS  .......... ON-HOLD 90360 @ ..........
2 * SR-171 (5600 W) & 300 South, SLC --- 2-254-08 11/13/08 o e PENDING S-172(16)9 90359 7446
Warranted Left-Turn Phasing
REGION / WARRANT COMMENTS PACKAGE PROJECT AUTHORITY
DISTRICT LOCATION PM  STUDY # DATE DATE STATUS NUMBER NUMBER PIN
2 1-215 WB Ramps & Winchester St, Murray CK  2-294-05 2/27/06 DBL LEFTS 3/3/06 CONSTRUCTION SP-215-9(123)10 90227 5554
2 SR-292 (SLCC Loop) & 2200 West, Taylorsville OL  2-257-06 11/7/06 sBpPP DESIGN HORROCKS ... ...
2 SR-154(Bangerter Hwy) & 2700 South, West Valley City RH  2-239-06 3/29/07 DBL LT NB/SB 4/1/08 CONSTRUCTION STATE FORCES 90281 6549
2 SR-71 & Factory Outlet Drive, Draper LB  2-038-08 04/08/08 DBL LT NB/SB 3/26/08 DESIGN STATE FORCES 90281 6549
2 SR-172 (5600 W) & 2700 S, West Valley City RH  2-159-08 8/7/08 EB P/P 8/7/08 CONSTRUCTION STATE FORCES 90311 7287
2 SR-173 (5400 S.) & 3600 West, Taylorsville RH  2-162-08 8/27/08 EB P/P 8/27/08 CONSTRUCTION STATE FORCES 90311 7287
2 * SR-171 & 4000 West, West Valley City - 222208 ...l PROT LT - REV ON-SITE RH PENDING L e
2 * SR-154 & 4100 South, West Valley City - 2-218-08 ... DBLLTWB ... PENDING e
2 SR-68 & 4100 South, Taylorsville JS  2-140-07 5/28/08 DBL LT NB ON-HOLD DEVELOP COST ESTIMATE -- S-R299(7: 90290 6853
Warranted "Hold" List
REGION / WARRANT
DISTRICT LOCATION PM  STUDY # DATE COMMENTS STATUS INFORMATION
2 SR-201 S. Frontage Road & 3200 West, SLC - 2-275-02 ... 11/2/02 ON-HOLD REQUEST STIP FUNDING ...
2 SR-68 (Redwood Rd.) & SR-266 (4700 South), Taylorsville --- 2-114-03 8/6/03 8/4/04 ON-HOLD REQUEST STIP FUNDING e e
2 SR-48 (7200 S) & 700 W, Midvale JS  2-240-06 11/28/07 DBL LT WB ON-HOLD DEVELOP COST ESTIMATE -- S-R299(7: 90290 6853
2 SR-154 (Bangerter Hwy) & 9000 South, West Jordan Js 2-213-07 11/28/07 DBL LT EB, WB ON-HOLD DEVELOP COST ESTIMATE -- S-R299(7: 90290 6853
2 SR-172 (5600 West) & 3100 South, West Valley City JS  2-272-07 11/28/07 DBL LT WB ON-HOLD DEVELOP COST ESTIMATE -- S-R299(7: 90290 6853
2 SR-154 & 1820 South N. Frontage Rd., Salt Lake Js 2-116-07 11/28/07 DBL LT NB ON-HOLD DEVELOP COST ESTIMATE -- S-R299(7: 90290 6853
2 SR-151 & 400 West (Jordan Gateway), West Jordan Js 2-251-07 11/28/07 DBL LT NB, SB, WB ON-HOLD DEVELOP COST ESTIMATE -- S-R299(7: 90290 6853
2 SR-154 (Bangerter Hwy) & 3100 South, West Valley City Js 2-315-07 3/12/08 DBL LT EB/WB ON-HOLD DEVELOP COST ESTIMATE -- S-R299(7: 90290 6853
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REGION / WARRANT PACKAGE PROJECT AUTHORITY
DISTRICT LOCATION PM  STUDY # DATE COMMENTS DATE STATUS NUMBER NUMBER PIN
3 SR-164 & Del Monte Road, Spanish Fork JC  3-265-05 4/4/06 L 4/12/06 DESIGN SP-R399(8) 90231 5605
3 US-89 (Main St.) & 300 W, American Fork JC  3-091-06 5/23/06 6/14/06 CONSTRUCTION S-R399(11) 90237 5674
3 US-89 & 1500 North, Lehi JC  3-099-06 5/23/06 6/14/06 CONSTRUCTION S-R399(11) 90237 5674
3 US-89 & SR-197, Lehi JC  3-184-07 10/30/07 11/28/07 CONSTRUCTION S-0089(165)300 90291 6854
3 US-89 (1200 West) & I-15 NB Ramp, Lehi JC  3-320-07 10/30/07 11/28/07 CONSTRUCTION S-0089(165)300 90291 6854
3 US-89 & 850 East, Lehi JC  3-357-07 3/17/08 3/17/08 CONSTRUCTION S-0089(165)300 90291 6854
3 US-40 & 500 South, Naples JC  3-144-07 11/28/07 CONST. MAR. 2009 11/28/07 DESIGN S-R399(45) 90287 6855
3 US-40 & 1000 South, Vernal JC  3-218-07 11/28/07 CONST. MAR. 2009 11/28/07  DESIGN S-R399(45) 90287 6855
3 SR-40 & SR-45, Naples JC  3-162-07 11/28/07 CONST. MAR. 2009 11/28/07 DESIGN S-R399(45) 90287 6855
3 SR-198 & 1000 East, Payson JC  3-314-07 1/17/08 R3 PROJECT 2/28/08 DESIGN S-198(12)13 90306 7023
3 SR-73 & 800 West, Saratoga Spgs. JH  3-083-08 5/27/08 6/27/08 DESIGN S-0073(17) 90314 7267
3 SR-198 & Volunteer Dr., Spanish Fork DP  3-129-08 9/3/08 R3 PROJECT 9/4/08 DESIGN F-0198(11)12 52727 5753
3 SR-68 & Harvest Hills Drive, Saratoga Spgs. JH  3-189-08 9/3/08 R3 PROJECT 9/4/08 DESIGN F-0068(45)33 52701 5748
3 * SR-198 & 400 North, Salem JH  3-189-08 10/27/08 11/10/08  DESIGN S-R399(76) 90357 7442
3 * SR-114 & 1390 North, Provo JH  3-220-08 10/27/08 11/10/08  DESIGN S-R399(76) 90357 7442
3 * SR-198 & Woodland Hills Drive, Spanish Fork JH  3-233-08 10/29/08 12/16/08 DESIGN S-0198(14)10 90307 7065
Warranted Left-Turn Phasing
REGION / WARRANT PACKAGE PROJECT AUTHORITY
DISTRICT LOCATION PM  STUDY # DATE COMMENTS DATE STATUS NUMBER NUMBER PIN
3 US-89 & 1100 East, American Fork -~ 3-312-06 7/10/07 DBLLTSB . DESIGN CITY PROJECT N/A N/A
3 SR-265 & 800 East, Orem DB  3-262-07 10/23/07 DBLLTEB 1/4/08 DESIGN CITY PROJECT 90304 6916
3 SR-77 (400 South) & 1750 West, Springville BA  3-169-07 ON-HOLD DBLLTWB&NB ... DESIGN DB PROJECT  veieee e
3 * US-89 & SR-145, American Fork DA  3-128-08 08/01/08 DBLLTEB 11/4/08 DESIGN S-145(4)349 90339 7440
3 * US-89 & SR-74, American Fork - 3-228-08  .......... EBPP PENDING L e
Warranted "Hold" List
REGION / WARRANT
DISTRICT LOCATION PM  STUDY # DATE COMMENTS STATUS INFORMATION
3 SR-92 & 1200 West, Lehi DA  3-063-07  ........ NEW SIGNAL ON-HOLD PENDING CONSTRUCTION PROJECT (DAN AVILA, PM)
3 I-15 SB Ramp & SR-114 (Center St.), Provo MJ  3-017-08 04/28/08 NEW SIGNAL ON-HOLD  INCLUDE IN I-15 PROJECT.
REGION 4
Warranted New Signal Locations
REGION / WARRANT PACKAGE PROJECT AUTHORITY
DISTRICT LOCATION PM  STUDY # DATE COMMENTS DATE STATUS NUMBER NUMBER PIN
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4C SR-56 & Lund Hwy, Cedar City TM  4C-039-06 5/3/06 WAITING FOR UPRR 5/9/06 DESIGN HOLD SP-0056(7)59 90234 5639
4C SR-56 & Cross Hollow Road, Cedar City TM  4C-330-07 3/6/08 WAITING FOR UPRR 3/5/08 DESIGN HOLD SP-0056(7)59 90234 5639
4R * SR-120 & 800 South, Richfield ™ 12/16/08 12/18/08 DESIGN S-0120(5)2 90361
Warranted Left-Turn Phasing
REGION / WARRANT PACKAGE PROJECT AUTHORITY
DISTRICT LOCATION PM  STUDY # DATE COMMENTS DATE STATUS NUMBER NUMBER PIN
Warranted "Hold" List
REGION / WARRANT
DISTRICT LOCATION PM  STUDY # DATE COMMENTS STATUS INFORMATION
None ... N
Legend:
* New Project
P/P Protected Permissive Left Phase
PROT Protected Left Phase
DBL LT Double Left
FY Fiscal Year Funding
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